
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000035624 Vendor Name: WRIGHT BROTHERS CONSTRUCTION COMPANY, IN

Contract ID: CNH548 Estimate Number: 0012 Pay Period: 07/12/2011

to: 07/13/2011

Contract Location: Time Allowed: 446.0 days

ON MCKELLAR DRIVE OVER THE LITTLE DUCK RIVER (LM 0.35) Time Charged: 444.0 days

Elapsed Calendar Days: 444.0 days

Percent Time: 99.55 %

Percent Complete ($) 109.18 %

Percent Behind: - %

Contractor: Date Let: 06/12/2009

WRIGHT BROTHERS CONSTRUCTION COMPANY, IN Date Awarded: 06/18/2009

PO Box 437 Date Contract Executed: 07/08/2009

Charleston, TN 37310 Date Notice to Proceed: 07/15/2009

Phone: Date Work Began: 08/13/2009

Date to be Completed: 10/03/2010

Date Time Stopped: 10/01/2010

Date Accepted: 12/01/2010

Estimate Paid: NO 

Counties:

COFFEE 

Project Number BID PCT Fed State Project Number Description 1

16951-3552-94 100.00 ARRA-BRZE-1600(16) McKellar Drive, Bridge and Approaches over the Little Duck

Current Contract Amount $ 896,194.65 

Original Contract Amount $ 488,597.20 

Total to Date Prev to Date This Estimate

Participating $ 905,471.83 $ 905,471.83 $ 0.00 

Total Earnings $ 905,471.83 $ 905,471.83 $ 0.00 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 905,471.83 $ 905,471.83 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

7/30/2013



 
 

 
 

Total Adjusted Earnings $ 905,471.83 $ 905,471.83 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 905,471.83 $ 905,471.83 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid

Total Qty Total Amt

Supplemental Description Unit Price

16951-3552-94 0100 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 2,000.00

Construction Staking, Line, & Grade $2,000.000 

  

16951-3552-94 0300 9501 104-03.30 ADDITIONAL WORK (DESCRIPTION) C.Y. 0.000 0.000 $ 0.00 197.600 $ 150,571.20

Class A Concrete- Per STD 15-25 $762.000 

  

16951-3552-94 0100 9506 104-03.50 ADDITIONAL WORK (DESCRIPTION) S.Y. 0.000 0.000 $ 0.00 2,122.110 $ 11,141.08

Additional Work (Rolled Sod) $5.250 

  

16951-3552-94 0300 9502 104-03.60 ADDITIONAL WORK (DESCRIPTION) LB. 0.000 0.000 $ 0.00 35,824.000 $ 29,375.68

Steel Bar Reinforcement Per STD 15-25 $0.820 

  

16951-3552-94 0100 9518 104-04.02 ADDITIONAL COMPENSATION(DESCRIPT) LS 0.000 0.000 $ 0.00 1.000 $ 67,547.80

Item 104-04.02- Additional Compensation (Delay 
Costs)

$67,547.800 

  

16951-3552-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 

  

16951-3552-94 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

  

16951-3552-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9016 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,152.340 $ 2,152.34 

  

16951-3552-94 0300 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

PAYMENT ADJUSTMENT FOR BITUMINOUS 

7/30/2013



16951-3552-94 0100 9018 109-01.02 MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,539.940 $ 2,539.94 

  

16951-3552-94 0300 9019 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

16951-3552-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 

  

16951-3552-94 0100 9517 202-01.50 
REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS

EACH 0.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 

  

16951-3552-94 0100 0030 202-04.50 
REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.)

LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

(4@15'x7.7' BOX BRIDGE) $8,000.000 

  

16951-3552-94 0100 0040 203-01 
ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED)

C.Y. 2,595.000 0.000 $ 0.00 535.400 $ 803.10 

$1.500 

  

16951-3552-94 0100 9012 203-01.03 
ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) 

C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2.250 

  

16951-3552-94 0100 9507 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 0.000 0.000 $ 0.00 1,057.200 $ 19,262.18

$18.220 

  

16951-3552-94 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 382.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 

  

16951-3552-94 0100 9013 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 247.860 $ 557.69 

$2.250 

  

16951-3552-94 0100 0060 203-06 WATER M.G. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 

  

16951-3552-94 0300 0510 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 635.000 0.000 $ 0.00 1,129.210 $ 9,033.68

$8.000 

  

16951-3552-94 0300 0520 204-08 FOUNDATION FILL MATERIAL C.Y. 56.000 0.000 $ 0.00 349.090 $ 10,123.61
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$29.000 

  

16951-3552-94 0100 0070 209-03 CHECK DAMS S.F. 72.000 0.000 $ 0.00 530.000 $ 13,250.00

$25.000 

  

16951-3552-94 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 51.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 

  

16951-3552-94 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,575.000 0.000 $ 0.00 2,444.550 $ 12,222.75

$5.000 

  

16951-3552-94 0100 0100 209-08.03 
TEMPORARY SILT FENCE (WITHOUT 
BACKING)

L.F. 300.000 0.000 $ 0.00 188.000 $ 658.00 

$3.500 

  

16951-3552-94 0100 0110 209-09.01 SANDBAGS BAG 3,800.000 0.000 $ 0.00 10,948.000 $ 21,896.00

$2.000 

  

16951-3552-94 0100 0120 209-09.02 
TEMPORARY SEDIMENT FILTER BAG (14'6" X 
2'0" X 13'3")

BAG 4.000 0.000 $ 0.00 10.000 $ 4,000.00

$400.000 

  

16951-3552-94 0100 0130 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 420.000 0.000 $ 0.00 1,333.320 $ 1,333.32

$1.000 

  

16951-3552-94 0100 0140 303-01 
MINERAL AGGREGATE, TYPE A BASE, 
GRADING D

TON 1,538.000 0.000 $ 0.00 2,013.050 $ 36,999.86

$18.380 

  

16951-3552-94 0300 0530 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 966.000 0.000 $ 0.00 511.250 $ 11,247.50

$22.000 

  

16951-3552-94 0100 0150 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 140.000 0.000 $ 0.00 117.460 $ 4,111.10

$35.000 

  

16951-3552-94 0100 0160 307-01.01 
ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A

TON 323.000 0.000 $ 0.00 334.590 $ 21,079.17

$63.000 

  

16951-3552-94 0100 0170 307-01.08 
ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2

TON 208.000 0.000 $ 0.00 165.760 $ 12,705.50

$76.650 
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16951-3552-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

16951-3552-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

16951-3552-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

16951-3552-94 0100 0180 402-01 
BITUMINOUS MATERIAL FOR PRIME COAT 
(PC)

TON 4.000 0.000 $ 0.00 0.000 $ 0.00 

$910.000 

  

16951-3552-94 0100 0190 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 15.000 0.000 $ 0.00 23.630 $ 744.35 

$31.500 

  

16951-3552-94 0100 0200 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$315.000 

  

16951-3552-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

16951-3552-94 0100 9006 407-09 
ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

16951-3552-94 0100 0210 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 93.000 0.000 $ 0.00 119.000 $ 595.00 

$5.000 

  

16951-3552-94 0100 0220 411-01.10 ACS MIX(PG64-22) GRADING D TON 120.000 0.000 $ 0.00 255.040 $ 28,118.16

$110.250 

  

16951-3552-94 0100 9007 411-03.20 
PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -684.430 $ -684.43 

  

16951-3552-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

16951-3552-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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16951-3552-94 0100 9010 411-05.41 
HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

16951-3552-94 0100 0230 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 537.000 0.000 $ 0.00 160.000 $ 1,600.00

$10.000 

  

16951-3552-94 0100 9508 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 0.000 0.000 $ 0.00 2.000 $ 1,900.00

$950.000 

  

16951-3552-94 0100 9509 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 0.000 0.000 $ 0.00 20.000 $ 80.00 

$4.000 

  

16951-3552-94 0300 9000 604-01.06 
CLASS A CONCRETE ADJUSTMENT 
(INCREASE) 

C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$618.700 

  

16951-3552-94 0300 9001 604-01.07 
CLASS A CONCRETE ADJUSTMENT 
(DECREASE) 

C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$468.060 

  

16951-3552-94 0300 0540 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 295.000 0.000 $ 0.00 0.000 $ 0.00 

$538.000 

  

16951-3552-94 0300 0550 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 74,170.000 0.000 $ 0.00 18,881.000 $ 12,272.65

$0.650 

  

16951-3552-94 0300 9503 607-50.13 PRECAST CONCRETE BOX CULVERT (SIZE ) L.F. 0.000 0.000 $ 0.00 144.000 $ 265,680.00

Precast Concrete Box Culvert 18 x 7 w/ 8" Bottom $1,845.000 

  

16951-3552-94 0100 9510 611-02.12 JUNCTION BOX, TYPE 3 EACH 0.000 0.000 $ 0.00 1.000 $ 3,300.00

$3,300.000 

  

16951-3552-94 0100 9511 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 40.000 $ 880.00 

$22.000 

  

16951-3552-94 0100 0240 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 0.000 $ 0.00 

$46.200 

  

16951-3552-94 0100 0250 705-01.04 METAL BEAM GUARD FENCE L.F. 148.000 0.000 $ 0.00 175.000 $ 7,717.50

$44.100 
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16951-3552-94 0100 9011 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$57.750 

  

16951-3552-94 0100 0260 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 202.000 0.000 $ 0.00 312.500 $ 5,415.63

$17.330 

  

16951-3552-94 0100 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.995 

  

16951-3552-94 0100 0270 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 8,820.00

$2,205.000 

  

16951-3552-94 0100 0280 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 7.000 0.000 $ 0.00 7.000 $ 875.00 

$125.000 

  

16951-3552-94 0100 0290 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 592.000 0.000 $ 0.00 637.560 $ 15,939.00

$25.000 

  

16951-3552-94 0300 0560 709-05.08 MACHINED RIP-RAP (CLASS B) TON 860.000 0.000 $ 0.00 360.250 $ 12,608.75

$35.000 

  

16951-3552-94 0100 0300 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 

  

16951-3552-94 0100 9504 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 0.000 0.000 $ 0.00 160.000 $ 5,120.00

Interconnected Portable Barrier Rail $32.000 

  

16951-3552-94 0100 0310 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 600.00 

$150.000 

  

16951-3552-94 0100 0320 712-06 SIGNS (CONSTRUCTION) S.F. 100.000 0.000 $ 0.00 141.000 $ 1,128.00

$8.000 

  

16951-3552-94 0100 9512 712-06.01 VERTICAL PANELS S.F. 0.000 0.000 $ 0.00 6.000 $ 150.00 

$25.000 

  

16951-3552-94 0100 0330 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 40.000 0.000 $ 0.00 40.000 $ 480.00 

$12.000 

  

16951-3552-94 0100 0340 716-10.01 
PREFORMED PLASTIC PAVEMENT MARKING 
(4" LINE)

L.M. 0.450 0.000 $ 0.00 0.000 $ 0.00 

$5,000.000 

7/30/2013



  

16951-3552-94 0100 9513 716-13.06 
SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE)

L.M. 0.000 0.000 $ 0.00 0.600 $ 2,400.00

$4,000.000 

  

16951-3552-94 0100 0350 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 26,200.00

$26,200.000 

  

16951-3552-94 0300 9505 717-01.01 REMOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 9,000.00

Remobilization $9,000.000 

  

16951-3552-94 0100 0360 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 315.000 0.000 $ 0.00 2,050.880 $ 16,407.04

$8.000 

  

16951-3552-94 0100 0370 801-01 SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 9.790 $ 411.18 

$42.000 

  

16951-3552-94 0100 0380 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 24.200 $ 774.40 

$32.000 

  

16951-3552-94 0100 0390 801-01.12 
COTTON FIBER MATRIX HYDROMULCH 
(WITHOUT SEED)

UNIT 7.000 0.000 $ 0.00 0.000 $ 0.00 

$53.000 

  

16951-3552-94 0100 0400 801-01.65 TEMPORARY MULCH UNIT 10.000 0.000 $ 0.00 3.800 $ 121.60 

$32.000 

  

16951-3552-94 0100 0410 801-02 SEEDING (WITHOUT MULCH) UNIT 26.000 0.000 $ 0.00 1.640 $ 52.48 

$32.000 

  

16951-3552-94 0100 0420 801-03 WATER (SEEDING & SODDING) M.G. 7.000 0.000 $ 0.00 115.900 $ 1,274.90

$11.000 

  

16951-3552-94 0100 9015 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.600 $ 15.12 

$25.200 

  

16951-3552-94 0100 0430 802-02.01 SEEDLINGS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 42.00 

(SALIX NIGRA) $21.000 

  

16951-3552-94 0100 0440 802-02.02 SEEDLINGS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 42.00 

(LIQUIDAMBER STYRACIFLUA) $21.000 
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16951-3552-94 0100 0450 802-02.03 SEEDLINGS (DESCRIPTION) EACH 19.000 0.000 $ 0.00 19.000 $ 399.00 

(PLATANUS OCCIDENTALIS) $21.000 

  

16951-3552-94 0100 0460 802-02.04 SEEDLINGS (DESCRIPTION) EACH 16.000 0.000 $ 0.00 16.000 $ 336.00 

(JUGLANS NIGRA) $21.000 

  

16951-3552-94 0100 0470 802-02.05 SEEDLINGS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 21.00 

(ACER RUBRUM) $21.000 

  

16951-3552-94 0100 0480 802-02.06 SEEDLINGS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 42.00 

(ACER NEGUNDO) $21.000 

  

16951-3552-94 0100 9514 802-11.07 
BETULA NIGRA (RIVER BIRCH 2-5FT CNTNR 
GRWN)

EACH 0.000 0.000 $ 0.00 7.000 $ 560.00 

$80.000 

  

16951-3552-94 0100 9515 802-11.15 
FAGUS GRANDIFOLIA (BEECH 2-5FT CNTNR 
GRWN)

EACH 0.000 0.000 $ 0.00 7.000 $ 560.00 

$80.000 

  

16951-3552-94 0100 9516 802-11.37 
QUERCUS PALUSTRIS (PIN OAK 2-5FT CNTNR 
GRWN)

EACH 0.000 0.000 $ 0.00 8.000 $ 640.00 

$80.000 

  

16951-3552-94 0100 0490 803-01 SODDING (NEW SOD) S.Y. 50.000 0.000 $ 0.00 75.170 $ 789.29 

$10.500 

  

16951-3552-94 0100 0500 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 2,345.000 0.000 $ 0.00 182.700 $ 182.70 

$1.000 

  

7/30/2013


